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*Update 8/24/11* 

BRIEFING:  AUGUST 2011 BOARD MEETING AGENDA ITEM #3 
 

TO:   Chairman Umberg and Board Members 

 

FROM:   Roelof van Ark, Chief Executive Officer 

 

DATE:   August 25, 2011 

 

RE:  Approval of Terms and Conditions Associated with Performance for the 

Request for Proposals (RFP) for Right-of-Way Services Consultants/Expert 

Contractors 

 

Background 
At the July 2011 Board Meeting, the Board authorized the Chief Executive Officer to issue one or 
more Request for Proposals (RFP), and conclude contracts for Right of Way Services in an amount 
not to exceed $40 million.  At that time, the Board requested staff provide further clarification in a 
later Board meeting of the methods utilized to ensure contractors’ performance and accountability. 
 
The Authority initially planned the release of the RFP in mid-August 2011 prior to the August Board 
Meeting, with the provision that the Board could later cancel or, to the extent permitted by law, 
amend the terms of the RFP if the Board was not satisfied with the methods presented.  However, 
the Authority later concluded it made tactical sense to wait for the Board’s acceptance of the 
clarifying language prior to releasing the RFP, now planned for release in mid-September 2011.    
 
Performance/Accountability Methods 
The final Scope of Work that will be included in the RFP and subsequent contracts will identify 
specific tasks and deliverables required to deliver the right of way for construction.  Each task 
and/or deliverable will have specific due dates based on project schedule milestones.  Many tools 
and processes will be mandatory to ensure prompt delivery and/or completion of tasks, including, 
but not limited to the following:  

 Implementation of Proven QA/QC Internal Processes by Contractors 
o Intermittent Management Reviews by Qualified Authority Staff 

 Weekly Progress Reports from Contractors 
o Including Earned Value Reporting 

 Bi-Weekly Management Meetings 
o Including “Look-Ahead” Forecasting for Planning  
o Problem-Solving 

 Invoice Retention of 10% Pending Work Task Order Milestone Delivery (A higher 
retention percentage may be implemented in certain situations to ensure accountability.) 

 
Recommendation 
Resolved: That in accordance with the conditions of Resolution #HSR11-20, approved by the Board 

on July 14, 2011, the Board approves the methods of ensuring contractors’ performance and 

accountability substantially as presented, and which will be included in the RFP for Right-of-Way 

services, and authorizes the CEO to issue one or more RFPs and conclude contracts for Right-of-

Way services in an amount not to exceed $40 million.   


